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POLLUTION REPORT

DATE: August 2, 1985

Region II . TO: C. Daggett, EPA
Response and Prevention Branch ; W. Librizzi, EPA
Edison, NJ 08837 F. Rubel, EPA
, J. Marshall, EPA
(201) 321-6670 - Commercial W. Mugdan, EPA
' 340-6670 - FTS . " ERD, EPA Washington
USCG COTPNY
NRC

J. Berkowitz, NJDEP
J. Rogalski, NJDEP
R. Ogg, EPA

POLREP NO.: Thirteen (13)

INCIDENT NAME: Duane Marine *

SITE/SPILL NO.: 20

POLLUTANT: Contaminated 0il, Drums, and Tanks

CLASSIFICATION: Potential Major

SOURCE : Duane Marine, 26 Washington Street,
Perth Amboy, New Jersey

WATER BODY: Arthur Kill

l. SITUATION:
A. Same as stated 1in previous POLREP.

2. ACTION TAKEN:

A. During the period of July 19, 1985 through July 26,
1985, CECOS continued to stage empty drums on the
northeastern portion of the site.

B. On July 22, 1985 a team from RECRA Reasearch, Inc.,
Buffalo, New York arrived at the site and began surveying
the area. RECRA Research, Inc. 1s being utilized by
CECOS to perform all required sampling at the site.

C. On July 23, 1985 the RECRA Research personnel began
sampling storage tanks on site.

D. On July 25, 1985 a problem arose concerning landfill
disposal sites which were proposed in the original work
plan for the Duane Marine site. Some of the facilities

are currently under Class 1 RCRA violations and cannot be
utilized by contractors hired under 106 Orders or Superfund
monies. Altérnative disposal facilities are now being
considered for the removal/disposal of the non-flammable
solids.




E. On July 29, 1985 CECOS began staging drums for sampling and
RECRA Research, Inc. completed the sampling of the storage tanks
on site. -

F. On July 30, 1985 CECOS began opening drums for sampling and
RECRA Research, Inc. began numbering and sampling drums. There
will be an estimated 800 drums to be sampled. '

G. On July 31, 1985 an asphalt pad was constructed around the
druit staging area in order to direct the flow of any possible
spillage.

H. During the period of July 31, 1985 through August 2, 1985

CECOS continued to stage and open drums for sampling and RECRA
Research, Inc. continued to number and sample drums. Approximately
250 have been completed.

FUTURE PLANS AND RECOMMENDATIONS:

A. EPA will continue to monitor the Duane Marine Site
during Phase II cleanup operation.

CASE PENDS X CASE CLOSED SUBMITTED BY ()X

Bruce Spragle,~0SC
Response and Prevention
Branch
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